Untitled Gantt Project

08/09/2017

http://

Project manager

Project dates 30/01/2017 - 09/09/2017

Completion0%Tasks63Resources0

Tasks

Name	Begin date	End date	
Observation 1	30/01/17	18/02/17	
Interview Client	30/01/17	31/01/17	
SAT Proposal	3/02/17	17/02/17	
Observation 2	20/02/17	29/04/17	
Gantt Chart	20/02/17	28/04/17	
Establish Log File	20/02/17	20/02/17	
Update Log File	21/02/17	28/04/17	
Observation 3	20/02/17	21/03/17	
Collection method	20/02/17	20/03/17	
Observation 4	21/03/17	26/04/17	
SRS	21/03/17	25/04/17	
UML	21/03/17	24/04/17	
UCD	21/03/17	24/03/17	
DFDs	27/03/17	24/04/17	
Lvl 0 DFD	27/03/17	6/04/17	
Lvl 1 DFD	7/04/17	18/04/17	
Lvl 2 DFDs	19/04/17	24/04/17	
Purpose	21/03/17	25/04/17	
Functional & Non-Functional Requirements	21/03/17	25/04/17	
Constraints	21/03/17	25/04/17	
Scope	21/03/17	25/04/17	
Intended Audience	21/03/17	25/04/17	
Technical Environment	21/03/17	25/04/17	
Observation 5	1/02/17	6/05/17	
Collect Output	1/02/17	2/02/17	


Tasks

Name	Begin date	End date
Recieve Interfaces	1/02/17	2/02/17
Recieve Forms	1/02/17	1/02/17
Idea 1	3/04/17	20/04/17
Attribute Listing	3/04/17	20/04/17
Written Descriptions	3/04/17	20/04/17
Annotated Diagrams	3/04/17	20/04/17
Pseudocode	3/04/17	20/04/17
Idea 2	6/04/17	20/04/17
Attribute Listing	6/04/17	20/04/17
Written Descriptions	6/04/17	20/04/17
Annotated Diagrams	6/04/17	20/04/17
Pseudocode	6/04/17	20/04/17
Idea 3	10/04/17	28/04/17
Attribute Listing	10/04/17	28/04/17
Written Descriptions	10/04/17	28/04/17
Annotated Diagrams	10/04/17	28/04/17
Pseudocode	10/04/17	28/04/17
Evaluation	3/04/17	5/05/17
List of Criteria	3/04/17	7/04/17
Measure Criterion	1/05/17	5/05/17
Observation 6	24/04/17	8/09/17
Functions/Procedures	24/04/17	8/09/17
Control Structure	24/04/17	8/09/17
Internal Documentation	24/04/17	8/09/17
Data Structures	24/04/17	8/09/17
Data Integrity	24/04/17	8/09/17
Managing Files	24/04/17	8/09/17
Testing	24/04/17	8/09/17

Tasks

Name	Begin date	End date
Observation 7	26/04/17	9/09/17
Usability Testing	26/04/17	8/09/17
Identify Users	26/04/17	8/09/17
Create test	26/04/17	8/09/17
Collect Feedback	26/04/17	8/09/17
Modify Solution as required	26/04/17	8/09/17
Observation 8	16/08/17	9/09/17
Evaluaton Strategy	16/08/17	8/09/17
Criteria for Report	16/08/17	8/09/17
Evaluation for Report	16/08/17	8/09/17

Gantt Chart



Resources Chart



6